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CCR No. 96-0467 Logged Date 5/02/96 Rev. Request Type CCR

Priority Routine Urgent Emergency X Affected Release Rel B Change Class I I

Title (description)
Move Pentium PC and Xterm from 3014-F to 3014-E

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Updated DID 305-CD-024-002 for SDSRV and DDSRV for 3DR
(Delta Detailed Design Review) Release B

n/a

RTM Change Start New Baseline

Problem
Mei Lu (DSS-B- Hughes, 3014-E) is doing reverse engineering of C++ code and needs access to a PENTIUM  or an Xterm in
order to be able to run Stp/OMT, Rational ROSE, and get access  to ClearCase, simultaneously. Her work is contributing to the
Data Server Detailed Design review to be held 2nd week of June 96.  Currenly, Lu has only a PC 486 and cannot run the tools
she needs in order to perform her tasks and make our design inspection deadline of May 17, and our document generation
deadline of May 23.  She needs full time access to more powerful equipment to do her work in order that our 3DR deadline
Proposed Solution
Employee who was in 3014-F (Hassan Rifky, formerly DMS-B) is no longer with the program.  His equipment is idle, except for
Mei Lu who is using it in the interim to perform her work.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other Design due May 17; 3DR DID 305 due
June 6

Additional LOC Man-Months

Materials

Originator Evelyn Nakamura
Signature Date

Office SDPS/B Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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